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WEST VIRGINIA CODE: §5-22B-13
§5-22B-13. Amendments to construction management at-risk contract after
acceptance.

A construction management at-risk contract may be conditioned upon later refinements in
scope and price and may permit the state and/or its subdivisions in agreement with the
construction manager to make changes in the project without invalidating the contract.
Later refinements to a contract pursuant to the provisions of this section shall not exceed
the scope of the project statement contained in the request for proposals.
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